Town of Greenwich

Flood and Erosion Control Board

February 15, 2018 Meeting Minutes

3:30 pm - Cone Room, Town Hall, Greenwich, Connecticut

Those attending: Edward Schmeltz, Aubrey Mead, Jr.,, John Stankunas, Peter Finkbeiner, Robert
Cenci (alt.), Allison Walsh (alt.)

Town staff present: James Michel, Dawn Zimmerman and Cindy Baumann, CDM Smith

Public Attendees: Daniel Abaroa, Elena Cantavero

The following summarizes the items discussed at the recent Flood & Erosion Control Board (the
Board) meeting held at the Town Hall on Thursday, February 15. 2018. The discussion has been
grouped based on the topics identified in the meeting agenda.

Call to Order and Administrative Matters

The meeting was called to order in the Town Hall. A motion by A. Mead, second by P. Finkbeiner
to approve the meeting minutes from the December 12, 2017 carried.

Byram River Study Update

The monthly status meeting with the Army Corps of Engineers (ACOE) was held earlier in the
day. The following were the main items discussed at that meeting:

* A meeting is scheduled with the New York District and Headquarters staff from the ACOE
for the end of April/early May to discuss the Tentatively Selected Plan (TSP).

® The draft Feasibility Study Report will be released this summer, within 6o days of the TSP
meeting,

» Federal funding is still a concern for moving forward with the Byram River project.
Capital Projects Update
Project updates were provided for:
» Church Street Drainage System Improvements - this project is complete with the
exception of sidewalk work. Sidewalks and curbs on Sherwood will be installed Spring
2018.
* Sound Beach Avenue Drainage System Improvements — This project is complete up to

Park Avenue. Remaining work includes Park Avenue, Highview Avenue, Arcadia Road,
and Lockwood Avenue. The project is currently shutdown for the winter and will resume
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in April 2018. It is anticipated that construction will restart in April and be completed by
Fall 2018.

» Sound Beach Avenue Bridge, Roundabout and Road Raising project/ Cider Mill Brook -
This road raising near Perrot Library was discussed as an alternative to the Cider Mill
Brook project listed as a high priority on the master plan list. The Board supports the
proposal by DPW as an acceptable means of accomplishing the emergency access needs in
and out of Old Greenwich. This project would replace the railroad culvert project
previously discussed which the Board expressed concerns may be more harmful than
beneficial. This project had a public meeting on January 25, 2018 and is moving to final
design with a targeted bid date of January 2019.

¢ Strickland Brook Drainage - A workshop was held prior to the regularly scheduled
meeting - See workshop minutes. No further discussion was held at this meeting.

e Final Board of Estimate and Taxation (BET) approval of the FY1g budget is expected by
the end of March 2018 for submission to the Representative Town Meeting (RTM) for
consideration in May.

New Business

No new business was discussed.

Old Business

No old business was discussed.

Public Comment

* Daniel Abaroa presented on the issues and concerns surrounding flooding in the Palmer
Hill Road area. The Board explained that in 2016 the ranking and prioritization list was
reorganized into four groups. The four groups are 1) Emergency Access projects, 2,)
Priority Projects after Group 1 complete, 3)Public Projects of Opportunity, 4) Private
Projects to be completed by others. The Board stated that some of the information
presented by Mr. Abaroa was incorrect. The Board emphasized that the Town Drainage
Manual issues he raised were outside their purview and should be addressed with the
Land Use Department and Public Works.

* Elena Cantavero recommended cleaning the Palmer Hill Road culvert and replacing the
grate which gets clogged regularly.

The next FECB meeting will be held on Thursday, May 10, 2018 at 3:00 PM.

A motion was made by J. Stankunas and seconded by A. Mead to adjourn the meeting.



